
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:14 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 225 Date: 15-Jan-2014 Wednesday

Approved Date:

Shift Hours: 07:30 AM 05:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 590

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO # 98

no work today

Transverse Indication Repair

Transverse Indication Repair
ABF’s welders and QC had a face mask fit test this morning. The welders and QC came back to work at 
1100 +/-. QC, Jr., returned to jobsite at 1500. Randy did not come back to work.
Welders continued on Transverse Indications repair. (1100 to 1730)
Please see QA’s report (Joe Adame and Simion Ramirez) for welder’s detailed activities.

WelderLocationDescriptionRegular HourOvertime
ERNEST CONNORSP face A Y:3-9mWelding42
RANDY CLAYBORNK face A Y:3-9mWelding00
DONALD PLUMPJ face B Y:3-9mWelding42
GUOWU CHENN face B Y:3-9mWelding42
ZACHARIAH MACDONALDR face B Y:3-9mGrinding42
PAUL FAMBRINIAllMonitoring42

QCRegular HourOvertime
BERNIE DOCENA42
BONIFACIO DAQUINAG JR.02

EquipmentHour
Proheat-Miller5*10
Welding Machine4*10
Small Tool10

3 labors continued cleaning and housekeeping around the skirt/tower and assisted the welders.

Laborers: Jose Avilla, Carlos Montajano, Jose Prado (4 regular hours and 2 overtime hours on TI repair)

see attachment

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 225 Date: 15-Jan-2014 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 4.00 2.00 0.00 6.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 4.00 2.00 0.00 6.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 2.00 0.00 6.00

APP ZACHARIAH MACDONALDIronworker 4.00 2.00 0.00 6.00

APP REGINALD HUMPHREYIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 4.00 2.00 0.00 6.00

JNM GUOWU CHENIronworker 4.00 2.00 0.00 6.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNORSIronworker 4.00 2.00 0.00 6.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 225 Date: 15-Jan-2014 Wednesday

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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